


Software Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira — VaxSchedule Project

Name : SUHAS BAJANTRI


SRN : PES1UG24CS631

EPICs and Stories :



The screenshot shows the Jira workspace for user Suhas Bajantri. The 'List' view is selected, displaying a table of work items. The table has columns for checkboxes, a hierarchy arrow, a key (e.g., SB-1), a title, assignee, reporter, priority, status, resolution, and creation time. All items are assigned to and reported by Suhas Bajantri, with a priority of Medium and a status of 'To Do'. The items are: SB-1 Bin Monitoring & Fill-Level Data Ingestion, SB-2 Route Optimization & Planning, SB-3 Driver Manifest & Navigation, and SB-4 Missed-Pickup Complaint Tracking. A '+ Create' button is at the bottom left, and a pagination indicator '4 of 4' is at the bottom center.

☐	>	Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐	>	SB-1 Bin Monitoring & Fill-Level Data Ingestion	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:00	
☐	>	SB-2 Route Optimization & Planning	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:04	
☐	>	SB-3 Driver Manifest & Navigation	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:04	
☐	>	SB-4 Missed-Pickup Complaint Tracking	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:05	



The screenshot shows the Jira workspace for user Suhas Bajantri, specifically the 'Backlog' view. The left sidebar contains navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', and 'Dashboards'. The main area displays a list of stories, each with a key, title, assignee, status, and a 'To Do' button. The stories are: SB-6 Fill Threshold Alerts, SB-5 View Bin Fill Levels, SB-12 Recalculate Route Mid-Day, SB-11 Assign Route to Driver, SB-10 Generate Optimized Route, SB-15 Turn-by-Turn Navigation, SB-14 Mark Bin as Collected, SB-13 View Daily Manifest, SB-18 Resolve Complaint, SB-17 View Complaint History, SB-16 Log Missed Pickup Complaint, and SB-19 Manual Bin Tagging. A '+ Create' button is at the bottom left.

Key	Title	Assignee	Status	Action
SB-6	Fill Threshold Alerts	Suhas Bajantri	To Do	To Do
SB-5	View Bin Fill Levels	Suhas Bajantri	To Do	To Do
SB-12	Recalculate Route Mid-Day	Suhas Bajantri	To Do	To Do
SB-11	Assign Route to Driver	Suhas Bajantri	To Do	To Do
SB-10	Generate Optimized Route	Suhas Bajantri	To Do	To Do
SB-15	Turn-by-Turn Navigation	Suhas Bajantri	To Do	To Do
SB-14	Mark Bin as Collected	Suhas Bajantri	To Do	To Do
SB-13	View Daily Manifest	Suhas Bajantri	To Do	To Do
SB-18	Resolve Complaint	Suhas Bajantri	To Do	To Do
SB-17	View Complaint History	Suhas Bajantri	To Do	To Do
SB-16	Log Missed Pickup Complaint	Suhas Bajantri	To Do	To Do
SB-19	Manual Bin Tagging	Suhas Bajantri	To Do	To Do

Screenshot of the Jira interface showing a list of work items in the 'Suhas bajantri' space. The interface includes a sidebar with navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Teams', 'Goals', and 'Projects'. The main content area displays a table of work items with columns for Assignee, Reporter, Priority, Status, Resolution, Created, Updated, and Due.

	Work	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due
	SB-1 Bin Monitoring & Fill-Level Data Ingestion	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:00 PM	Aug 30, 2026, 8:00 PM	None
	SB-6 Fill Threshold Alerts	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:27 PM	Aug 30, 2026, 10:39 PM	None
	SB-5 View Bin Fill Levels	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:20 PM	Aug 30, 2026, 8:25 PM	None
	SB-19 Manual Bin Tagging	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 10:52 PM	Aug 30, 2026, 11:01 PM	None
	SB-2 Route Optimization & Planning	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:04 PM	Aug 30, 2026, 8:04 PM	None
	SB-3 Driver Manifest & Navigation	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:04 PM	Aug 30, 2026, 8:04 PM	None
	SB-4 Missed-Pickup Complaint Tracking	Suhas Bajantri	Suhas Bajantri	Medium	To Do	Unresolved	Aug 30, 2026, 8:05 PM	Aug 30, 2026, 8:05 PM	None

Screenshot of the Jira interface showing a detailed view of the work item 'SB-6 Fill Threshold Alerts'. The interface includes a sidebar with navigation options like 'For you', 'Recent', 'Starred', 'Apps', 'Plans', 'Spaces', 'Teams', 'Goals', and 'Projects'. The main content area displays the work item details, including the description, subtasks, linked work items, and confluence content.

Fill Threshold Alerts

To Do Improve Story

Description

As a Sanitation Supervisor, I want to receive an alert when a bin exceeds 80% fill. So that I can prioritize it for the next route

Subtasks

Add subtask

Linked work items

Add linked work item


Confluence content

Product requirements Try template


Details


Assignee

Story Points and Priority:



Sprint Board and Burndown Chart: ● Sprint 1 :





● Sprint2 :



Reflection Question Answers :

1. Did your estimations reflect the actual effort?

my estimations were mostly close to the actual effort. Simple tasks like Mark Bin as Collected and Resolve Complaint were correctly estimated low since they were just status updates. However, Generate Optimized Route was harder than expected even in simulation, since it involves multiple dependencies like bin fill

data and truck assignment, so its higher story point value felt justified. Overall the Fibonacci scale helped highlight which stories carried more uncertainty..

2. Was your backlog well-prioritized?

Yes, my backlog was well-prioritized. I marked the core flow — viewing bin fill levels, generating the optimized route, assigning it to a driver, and the driver viewing the manifest and marking bins collected — as High priority, since the whole system depends on this chain working first. Supporting features like manual bin tagging, route recalculation, and navigation were Medium, while complaint history and resolution were Low since they're secondary reporting features that don't block the main sanitation workflow.

3. How did your simulated sprint align with your plan?

My simulated Sprint 1 aligned closely with my plan. All 6 stories I selected for the core flow — bin monitoring, route generation, route assignment, and driver manifest handling — moved smoothly from To Do to In Progress to Done within the sprint duration. Since this was a simulation rather than real development, there were no unexpected blockers, so the sprint completed as planned without any carried-over stories.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed that my remaining work decreased steadily and stayed close to the ideal guideline line, indicating the sprint was completed at a fairly consistent pace rather than in a last-minute rush. Since this was a simulated single-person sprint, the line dropped predictably as I moved stories to Done, suggesting that for a real team, 6 stories (around 24 story points) is a reasonable capacity benchmark for a 1-week sprint at this pace.